
Timely Use of Funds Report ACTAC Agenda Item No. 3.2 

Locally Sponsored STIP Projects – Alameda County Meeting Date: June 1, 2004 

Index  Sponsor  Project Title PPNo Required Activity Date 
Req’d 

Risk 
Zone 

Notes 

1 AC Transit Bus Engine Transmission Rehab 2113A Allocate (Con) 6/30/03 R $628K in 02/03.  Sponsor ready for allocation.  
Project on CTC’s pending vote list 

2 AC Transit Bus Component Rehabilitation 2009D Allocate (Con) 6/30/04 R $8.5M in 03/04.  Sponsor ready for allocation.  
Project on CTC’s pending vote list 

3 AC Transit Wheelchair Securement Retrofit 0321D Transfer to FTA 4/3/03 G Funds allocated 4/3/02, drawing down grant 

4 AC Transit Engine/Transmission Rehab 2113 Transfer to FTA 2/28/03 G 00/01 funds allocated 2/28/02, drawing down 
grant 

5 AC Transit Engine/Transmission Rehab 2113A Transfer to FTA 2/28/03 G 01/02 funds allocated 2/28/02, drawing down 
grant 

6 AC Transit Bus Rehabilitation 1023 Transfer to FTA 3/28/02 G Drawing down grant 

7 AC Transit San Pablo Avenue Corridor Bus 
Purchase 

2105 Transfer to FTA 3/28/02 G Drawing down grant 

8 AC Transit Maintenance facilities upgrade 2009A Allocate (Con) 6/30/07 G $3.705M in 06/07 

9 AC Transit SATCOM Expansion 2009B Allocate (Con) 6/30/07 G $1M in 06/07 

10 AC Transit Berkeley/Oakland/San Leandro 
Corridor MIS 

2009C Allocate (PS&E) 6/30/05 G $2.7M in 04/05 

11 ACCMA I-680 Sunol Grade Soundwalls A0157
G 

Accept Contract (Con) 2/26/07   G Awarded 2/26/04

12 Alameda Refurbish Express II Ferry 1003 Accept Contract (Con) 5/05 G  

13    Alameda Tinker Avenue Extension 2009N Allocate (Con) 6/30/07 G $4M in 06/07 

14      Alameda
County 

Crow Canyon Rd. Improvements, 
APD 

1015 Comp Expend (Env) 12/31/04 R $500K allocated by Del. Auth. 4/11/02. 
6-mo extension 4/04 
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Timely Use of Funds Report ACTAC Agenda Item No. 3.2 

Locally Sponsored STIP Projects – Alameda County Meeting Date: June 1, 2004 
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Notes 

15  Alameda
County 

Fruitvale Bridge Seismic Retrofit 2183 Comp Expend (PS&E) 5/31/04 R $500 + $475 allocated 
11-mo extension 5/03 

16      Alameda
County 

Center/E. Castro Valley/150th, 
Rehab 

2184 Accept Contract (Con) 5/13/05 G Awarded 5/14/02

17  Alameda
County 

Vasco Road Safety Improvements 2009L Allocate (Con) 6/30/05 G $1.4M in 04/05 

18  Alameda
County 

Stanley Boulevard Rehabilitation 2185 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

19 Albany Buchanan/East Shore/Route 80 
Interchange 

2203 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

20 BART BART Oakland Airport Connector 2103 Allocate (Con) 
Allocate (Con) 

2/28/06 
6/30/07 

G 
G 

$7.2M in 03/04 – 20-mo extension 4/04 
$15.8M in 06/07 

21 BART BART Seismic Retrofit, Seg. 1A 1014 Comp. Expend (Env) 6/30/03 G $10,200 allocated – expenditures comp. 

22 BART Fruitvale BART Parking Structure 2106 Accept Contract (Con) 10/25/03 G Final invoice due 180 days after contract 
acceptance 

23 BART A&B Car Rehab 2009H Allocate (Con) 6/30/06 G $6.995M in 05/06 

24 BART BART Stations Platform Edge Tiles 2009G Allocate (Con) 6/30/07 G $1.248M in 06/07 

25    BART AFC Modernization 2009E Allocate (Con) 6/30/06 G $2.283M in 05/06 

26 BART Lake Merritt Channel Subway 
Repair 

2009F Allocate (Con) 6/30/07 G $2M in 06/07 

27 BART Advanced Automatic Train Control 
System 

2112 Transfer to FTA    

28 BART BART Automatic Fair Collection 
(SO) 

2181 Transfer to FTA    
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29 Berkeley Berkeley Shoreline Bikeway 0053K Accept Contract (Con) 05/04 R Contract scheduled to be accepted by 
deadline 

30 Berkeley College Avenue Rehabilitation 1004 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

31 Berkeley I-80 Bicycle/Pedestrian OC (TEA) 9047 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

32 Dublin Tassajara Rd. Interchange 
Improvements, Rte. 580 

0119G Accept Contract (Con) 3/5/05 G Contract awarded 3/5/02 

33 Dublin Dublin Blvd. Widening 2114 Accept Contract (Con) 5/6/05 G Contract awarded 5/7/02 

34 EBRPD Temescal Facility Rehab 9091 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

35 Emeryville Emeryville Intermodal Transfer 
Station 

2020 Allocate (Con) 6/30/07 G $2.11M in 06/07 

36 Emeryville Mandela Parkway Extension Ph II 2009M Allocate (R/W) 6/30/05 G $1.9M in 04/05 

37 Fremont Washington Blvd. and Paseo 
Padre South – Grade Sep’s (SO) 

2109    Comp Expend (R/W) 6/30/04 R $4.441M allocated - $4.379M expended 

38 LAVTA Satellite Bus Operating Facility 2009K Allocate (Con) 6/30/07 G $4M in 06/07 

39 Livermore Isabel Ave. Interchange, Rte. 580 0115B Comp. Expend (Env) 2/28/06 
 

G $4M allocated – 20-mo extension 4/04 

40 Livermore Portola Avenue Reconstruction 2190 Accept Contract (Con) 7/7/05 G Contract awarded 7/8/02 

41   MTC Planning, Programming and
Monitoring 

2100 Allocate (Con) 6/30/04 R $86K in 03/04.  Sponsor ready for allocation.  
Project on CTC’s pending vote list 

42  Oakland ITS, Airport-Coliseum area, APD 1016 Comp Expend (Env) 
Comp Expend (PS&E) 

5/31/04 
5/31/04 

R 
R 

$10 allocated (Env) + $290 (PS&E) 
11-month extension approved May 03 
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43 Oakland Rte. 880 Access at 42nd Ave./High 
St., APD 

1022  Comp Expend (PS&E)
Allocate (R/W) 

12/31/04 
6/30/07 

R 
G 

$1,000 allocated – 18-month ext. May 03 
$3.13M in 06/07 

44 Oakland Coliseum Intercity Rail 
Station(RTIP) 

2108 Accept Contract (Con) 2/20/06 G Awarded in Feb ‘03 

45 Oakland Third Street Extension 2191 Accept Contract (Con) 7/22/05 G Contract awarded 7/23/02 

46 Oakland Oakland City Streets Storm 
Damage Repair 

2192 Accept Contract (Con) 9/16/05 G Contract awarded 9/17/02 

47  Port State Route 61/Langley Street 
Reconstruction 

0320E Accept Contract (Con) 7/16/05 G Contract Awarded 7/16/02 

48 Port Oakland Airport Connector 
Guideway 

1013 Comp Expend (Env) 2/28/05 G $1,142 allocated – 20-month extension 
approved May 03 

49 Port Embarcadero – Clay to Franklin 
Rehabilitation 

2194 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

50  Port Embarcadero – 5th to 16th 
Rehabilitation 

2195 Final Invoice (Con)   Final invoice due 180 days after contract 
acceptance 

51 Union City Union City Intermodal Station 2110 Allocate (PS&E) 6/30/05 G $3.3M in 04/05 

52 Union City Union City Streets Rehabilitation 2197 Accept Contract (Con) 5/28/05 G Contract Awarded 5/28/02 

53 Union City Union City Blvd. Park and Ride 2199 Transfer to FTA    
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